
Department Head:  Keith Gollwitzer
Machine Conditions:   Shutdown:  Week 3

• Shutdown Progress

○

Rotate AP2 BPM 

0% done

Install OTR 

0% done

Install new Beam Stop 

0% done

Install AP2 Trims 

95% done

AP0 SO cord replacement

0% done

Install New Target 

0% done

AP2 Vacuum gate 

0% done

Motor. Kicker Stand 

5% done

New D10 Pipe 

50% done

Rotate D/A BPMs 

100% done
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Quad BPM 

5% done

AP30 Tank Leak 

0% done
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Upgrade Deb. BPM 

50% done

Feeder 24 

70% done

LCW Flush 

0% done

Survey Level Run 

20% done

Install Hall Probes 

0% done

Beam Line BPM Cable 

0% done
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Acc BPMs 

0% done

LM Calib. 

0% done

Deb Quad Shunts. 

1% done

4-8GHz Core 

0% done

AP1 PS 

0% done

• Shutdown status
○ Motor kicker stand -
○ Pipe in D10 back under vacuum
○ Quad BPMs - normal one pulled out.   The skew Quad BPM slid downstream.    No 

reorganization of instrumentation.   
○ New trim PS in A10 - need 480V 
○ AP50 S0 cord - 100%
○ AP0 SO cord - 50% done
○ 4-8GHz core - Ralph and Co. have measured all cables at least 4 times.   Measured 

fiber optic cable gives us a few nsec.
AP30 tanks.   Henry expected small leak in vacuum.   Pressurized.  
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fiber optic cable gives us a few nsec.
○ AP30 tanks.   Henry expected small leak in vacuum.   Pressurized.  
○ Debuncher quad shunts.   Need 13 cards.  They are not all done.  10%
○ Debuncher BPM - one more sector to go.
○ BLM calibration - 10 and 60 checked.  Labels and cables.   2%
○ AP1 power supply switch - Still have to swap the cables between 105 and 109.
○ All power supplies have had their fans replaced.
○ Hall probes. 
○ OTR - Not due for installation until April.   
○ Testing of applications in the Linux world.  Let Wally know which ones you want to 

test.
� Make sure it initializes
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